
13-DEC-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 60 

IM 90-1(141)0

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(103)76

LOOKOUT PASS - EAST

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PLAINS - PARADISE

2703

4758

2014

5079

141

010

076

103

000

000

000

000

185

620

140

181

SEALING & BRIDGE REPAIR

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 & GUARDRAIL

PCCP REPLACMENT,JOINT & CRACK

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

03/10/03

08/18/05

10/03/05

05/09/05

04/15/02

10/03/05

07/27/05

06/01/05

09/09/05

  5,983,704

    633,408

  4,940,718

    915,782

   8,541,627

     719,103

   5,387,494

     985,200

    347,244

          0

          0

      4,000

   9,016,072

           0

           0

           0

200

65

150

40

29

0

0

0

   1,024,995

     107,865

     484,874

      78,816

     901,038

           0

           0

           0

     707,319

     103,781

     299,657

      86,215

   8,946,634

     618,602

     127,929

   1,011,479

District 1 - Missoula

02203

02805

04205

04405

ACME CONCRETE PAVING, INC.    

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

  8,888,871

    719,103

  5,387,494

    989,200

    229

     65

    150

     40

99

86

2

103

79

96

62

109

100

35

1

88

7.9

16.8

234.2

8.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 51.184
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,473,612

  15,633,424$

     351,244$

  15,984,668$

  16,107,869$  10,704,644

   1,696,550

66% 11.2 %

182 BENDA, JOHN         
    455

     29

    484

60%76%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,196,972$

   1,572,593$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

MINERAL             

SANDERS             

SANDERS             

Days

Days

I

P

P

P

00090

00035

00006

00006

0

.07

64.9

75.702

40.7

.089

68.7

82.367

40.7

.019

3.8

6.665

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

65.645

.031

6.129

10.75

MI

MI

MI

MI

KM

KM

KM

KM

82.555

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCN 7-1(104)12

SFCN 7-1(103)48

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

NH 7-1(58)9 F

L & C INTERPRETIVE SITE - SULA

US 93 SIGNALS - HAMILTON  (PHA

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

SULA N&S

5913

5595

4466

2016

4599

1285

104

103

028

093

006

058

000

000

000

000

000

000

111

410

310

130

181

140

LINEATION

R,SIDEWALK,SEAL & COVER & PAVE

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

ECTION

GRADE,GRAVEL,PMBS,SEEDING & DE

NEW TRAFFIC SIGNALS,CURB,GUTTE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

WETLAND MITIGATION,STREAM PROT

10/03/05

07/05/05

04/29/04

04/05/04

02/07/05

07/13/01

10/19/05

07/25/05

06/21/04

05/03/04

05/02/05

08/15/01

11/02/05

10/20/05

07/15/05

09/20/05

08/22/05

11/18/03

11/28/05

11/15/05

     31,683

    125,151

    928,724

 11,787,898

    437,058

 11,086,193

      23,524

     138,407

   1,086,722

  10,836,413

     273,143

   9,672,592

          0

          0

     36,000

  1,237,729

     10,621

  1,182,821

           0

           0

  12,487,412

           0

  11,324,075

0

50

75

210

30

250

0

0

0

26

1

37

       3,529

      16,609

     130,407

   1,083,641

      32,777

     967,259

           0

           0

   1,108,297

           0

   1,580,307

      14,426

      36,613

     113,159

   1,173,704

      29,032

   1,582,633

      23,301

     151,068

   1,214,172

  12,182,618

     314,067

  11,257,587

District 1 - Missoula

04905

05605

05903

08903

14105

14401

ROCKY MOUNTAIN AGGREGATES, LLC

MONTANA LINES INC             

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

     23,524

    138,407

  1,122,722

 12,074,141

    283,764

 10,855,413

      0

     50

     75

    236

     31

    287

99

109

112

98

115

99

409

220

87

106

89

100

38

204

97

94

99

61.9

24.2

9.3

9.6

9.2

14.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

P

S

P

00007

00007

00007

00373

00007

12.125

47.05

68.29

0

8.87

12.249

47.55

74.28

2.5

16.104

.124

.5

5.99

2.5

7.234

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.2

.806

9.661

4.032

11.668

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 41(24)

NHTSA 1-2(126)153

NH 5-2(130)59

CAMP CREEK RESTORATION

GUARDRAIL - WEST GLACIER - SE

POLSON - NW

1285

4278

5452

024

126

130

000

000

000

140

310

183

ER,PRESTRESSED CONCRETE BRIDGE

GR,GRVL,PL.MIX SURF,SEAL & COV

GUARDRAIL AND BRIDGE RAIL

SEAL & COVER

07/13/01

08/30/04

05/09/05

08/15/01

10/12/04

07/11/05

11/18/03

09/08/05

11/03/05

11/15/05

  1,296,057

  1,974,149

     92,601

   1,050,419

   1,702,652

      95,212

          0

     58,459

          0

           0

           0

           0

250

120

30

0

4

0

     105,042

     136,212

      11,425

           0

           0

           0

      60,619

     101,680

      10,580

   1,018,502

   1,653,900

      89,005

District 1 - Missoula

14401

02803

03405

D.H. BLATTNER & SONS, INC.    

OMO CONSTRUCTION INC          

JTL GROUP, INC. - KALISPELL   

  1,050,419

  1,761,111

     95,212

    250

    124

     30

97

97

93

58

75

93

114

85

77

6

6.1

11.9

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,089

   1,072,301

99 13.4

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 23.582
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,692,764

14401

  23,081,220$

   2,467,171$

  25,548,390$

  26,383,702$  26,161,315

   2,339,264

99

%

% 11.5 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %98 %

    615

     64

    679

105 %101 %

$

$

$

$

$

$

$

$

$

   1,643,252

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   3,010,186$

   2,976,968$

ACTIVE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

LAKE                

Days

Days

P

P

P

00007

00001

00005

8.87

153.3

59.2

16.104

176.3

61.035

7.234

23

1.835

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.668

37.097

2.96

MI

MI

MI

KM

KM

KM

38.035

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(131)67

CM 6714(5)

CM 6715(2)

SFCS 486-1(6)2

STPS 567-1(7)0

NORTH OF POLSON - NORTH

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

LIBBY - NORTH

5453

5058

5059

4284

5459

131

005

002

006

007

000

000

000

000

000

183

181

181

181

183

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

05/09/05

07/09/04

07/09/04

11/24/03

05/09/05

07/11/05

08/12/04

08/12/04

05/03/04

07/19/05

11/03/05

09/16/05

09/16/05

10/08/04

09/08/05

05/11/05

    337,762

    149,138

    194,092

  1,231,676

    156,207

     346,321

     146,867

     196,273

     985,315

     190,500

          0

          0

          0

          0

          0

           0

     153,162

           0

           0

           0

30

20

20

60

45

0

0

0

0

0

      41,559

      17,624

      23,553

      78,825

      19,050

           0

      31,600

           0

           0

           0

      13,164

      27,336

      21,983

      94,210

      12,157

     315,453

     154,705

     185,047

     976,489

     160,704

District 1 - Missoula

03405

07604

07604

07B03

08405

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

    346,321

    146,867

    196,273

    985,315

    190,500

     30

     20

     20

     60

     45

91

101

94

99

84

32

87

93

120

64

77

140

140

95

56

4.2

17.7

11.9

9.6

7.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,363

     343,230

    441,533

    343,140

           0

           0

     441,533

     343,140

     441,533

     349,435

     404,458

     339,752

      52,984

      41,177

92

97

5.9

14.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

07604

%

%

%

%

TIED

TIED

TIED

     30

     20

      0

      0

     30

     20

77

140

%

%

45

89

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      23,744

      49,319

$

$

$

$

      52,984

      55,153

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

P

U

U

S

S

00005

06714

06715

00486

00567

67.2

0

0

1.9

0

79.3

1.218

1.05

12.2

6.69

12.1

1.218

1.05

10.3

6.69

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

19.516

1.965

1.694

16.613

10.79

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 52-1(26)18

SMP 4599(03)

SFCP 65-1(4)0

NH 1-1(69)32

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

SIGNAL UPGRADE - LIBBY

5075

4973

4953

4576

026

003

004

069

000

000

000

000

181

999

181

410

 & GUARDRAIL

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

SIGNAL UPGRADE

05/09/05

07/18/02

05/05/03

10/13/04

08/03/05

08/26/02

10/14/03

05/03/05

11/04/05

10/09/02

10/22/04

08/18/05

12/23/02

05/11/05

    772,847

    348,464

     62,604

    602,493

     717,685

     279,475

      59,215

     487,185

          0

          0

          0

          0

           0

           0

           0

     589,094

40

0

90

75

0

0

0

0

      71,768

      27,948

       5,329

      73,078

           0

           0

           0

     112,052

      59,739

           0

       7,787

      99,003

     619,005

     281,033

      54,509

     460,451

District 1 - Missoula

12405

18602

26403

01904

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCOTT CONSTRUCTION, INC.      

    717,685

    279,475

     59,215

    487,185

     40

      0

     90

     75

86

101

92

78

83

0

146

88

85

101

83

9.7

14.3

21.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 64.723
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,319,540

   4,719,515$

      58,459$

   4,777,974$

   4,725,810$   4,489,850

     433,293

95% 7.8 %

193 CYR, MARK           
    405

      4

    409

89%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     348,636$

     447,269$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN & SANDER

FLATHEAD            

LINCOLN             

Days

Days

P

P

P

00052

00065

00001

18

0

0

31.8

26.3

0

.23

32.5

8.3

0

.23

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.387

0

.371

1.129

MI

MI

MI

MI

KM

KM

KM

KM

104.393

MI

KM

FOY-DENNIS 523-5824

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

3980

4391

2015

5219

016

577

098

748

000

000

000

000

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

03/10/03

11/24/03

02/07/05

04/29/04

04/07/03

09/13/04

03/16/05

08/02/04

08/24/04

07/21/05

  2,110,268

    382,350

  5,250,480

  2,077,900

   1,777,055

     272,191

   4,395,688

   1,329,723

    178,943

          0

     30,876

          0

   2,385,899

           0

           0

           0

150

60

200

180

68

0

0

1

     231,017

      32,663

     439,569

     106,378

     450,471

           0

           0

           0

     431,302

      66,217

     247,059

      91,242

   2,004,932

     239,114

   2,978,840

   1,261,423

District 1 - Missoula

04C02

06903

06C03

15404

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

  1,955,998

    272,191

  4,426,564

  1,329,723

    218

     60

    200

    181

84

88

68

95

96

203

56

86

72

93

70

90

21.5

27.7

8.3

7.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,820,998

   7,774,657$

     209,819$

   7,984,476$

   8,383,501$   6,484,309

     809,627

77% 12.9 %

183 HEMBREE, TAMI       
    590

     69

    659

78%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     835,820$

   1,029,081$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

STATEWIDE           

Days

Days

P 00007

49.47

49.62

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.242

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPHS 5-2(99)37

CM 8128(1)

STPS 212-2(14)11

STPP 7-2(39)91

CM-STPU 0002(693)

TURN BAYS - NINEPIPE

BROADWAY PEDESTRIAN XING-MISSO

CULVERT - SW OF CHARLO

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

3598

4499

5357

4783

2418

099

001

014

039

693

000

000

000

000

000

310

411

141

180

510

,SEAL & COVER,SHEET PILE RETAI

CTRICAL,PAVEMENT MARKING

 MIX SURFACING,SEAL & COVER

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

PLANT MIX BITUMINOUS SURFACING

CURB,SIDEWALK,SEAL & COVER,ELE

CULVERT,GRADING,GRAVEL & PLANT

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

05/27/04

10/03/05

08/02/04

11/15/04

11/15/04

08/16/04

03/14/05

03/04/05

03/04/05

09/18/05

08/26/05

  1,283,802

    276,239

     99,237

    928,885

  2,885,920

   1,221,802

     367,778

     138,982

     968,997

   2,888,911

     31,294

          0

     42,144

          0

-    14,332

   1,221,802

           0

     194,463

           0

           0

75

85

30

120

120

2

0

9

0

0

     146,616

      36,778

      16,678

     116,280

     346,669

     233,387

           0

      46,671

           0

           0

     149,204

      12,002

      37,168

      42,106

     688,463

   1,206,221

     111,542

     185,778

   1,054,843

   3,012,884

District 1 - Missoula

04504

04505

05704

06704

06704

FRONTIER-WEST, L.L.C.         

MT MAT'LS, INC.(DBA)LS JENSEN 

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    367,778

    181,126

    968,997

  2,874,579

     77

     85

     39

    120

    120

99

30

96

109

104

64

33

80

36

199

90

20

31

12.4

10.8

20

4

22.9

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     14,332

   3,843,576

   3,857,908   4,067,727

     462,949

105 18

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %158 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     730,569

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

LAKE                

MISSOULA            

MISSOULA            

Days

P

U

S

P

00005

08128

00212

00007

36.8

1.86

10.926

90.96

37.5

3.23

10.944

93.02

.7

1.37

.018

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

2.21

.029

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-2(105)94

STPS 474-1(6)0

SFCU 8112(2)

SFCU 8117(5)

CM 8121(2)

CM 8116(6)

7 KM EAST OF FRENCHTOWN INTERC

DESMET INTERCHANGE - WEST

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

MOUNT AVE-RUSSELL TO HILL-MSLA

4572

5458

5427

5426

5063

5061

105

006

002

005

002

006

000

000

000

000

000

000

182

181

181

180

181

181

OUS SURFACING,SEAL & COVER

,BRIDGE RAIL REVISION,& PAVEME

G,SEAL & COVER

 & COVER

 & COVER

CRACK & SEAT,PLANT MIX BITUMIN

OVERLAY,SEAL & COVER,GUARDRAIL

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

05/09/05

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

07/13/05

06/21/05

08/16/04

08/16/04

08/16/04

08/16/04

08/26/05

09/16/05

09/16/05

09/16/05

09/16/05

  7,125,993

    547,414

     86,128

    355,807

    200,990

    167,562

   7,026,334

     487,404

      79,496

     326,305

     164,525

     145,063

     89,892

     56,225

          0

          0

          0

          0

           0

     555,583

           0

           0

           0

           0

175

30

80

80

80

80

2

2

0

0

0

0

     562,107

      58,489

       7,155

      29,367

      14,807

      13,056

           0

      77,782

           0

           0

           0

           0

     256,666

      56,515

       3,789

      50,735

      19,152

      17,474

   3,461,175

     560,029

      74,525

     342,370

     184,343

     135,703

District 1 - Missoula

07305

07405

10604

10604

10604

10604

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  7,116,225

    543,629

     79,496

    326,305

    164,525

    145,063

    177

     32

     80

     80

     80

     80

49

101

94

105

112

94

46

73

53

173

129

134

57

84

7.4

10.1

5.1

14.8

10.4

12.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

S

U

U

U

00090

00474

08117

08121

08116

94.414

0

0

0

1.01

105.633

3.507

.979

1.038

1.96

11.219

3.507

.979

1.038

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

5.656

1.579

1.674

1.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-2(124)56

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

4036

1012

124

020

066

000

000

000

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

12/13/04

02/09/04

04/19/05

02/02/05

03/16/04

 10,337,729

 14,219,828

 13,704,852

  10,889,187

  15,182,258

  14,344,308

     91,157

    297,224

    596,171

           0

  15,277,741

  11,258,667

220

30

0

0

0

0

   1,088,919

   1,518,226

   1,147,545

           0

   1,369,488

   1,643,899

     599,053

   1,234,362

     945,004

   9,848,091

  16,016,229

  14,700,975

District 1 - Missoula

01105

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 10,980,344

 15,479,482

 14,940,479

    220

     30

      0

90

105

131

55

90

57

6.1

7.7

6.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     736,941

      64,385

103 12.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

11

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

21.841

5.29

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,957,977

  38,262,409

10604

  13,815,597

  40,415,753

$

$

     205,223

     984,552

$

$

  14,020,819

  41,400,305

$

$

  13,939,257

  37,425,595

$

$

  10,329,413

  40,565,295

   1,348,002

   3,754,690

74

108

%

%

%

12.9

6.8

%

%

%

184

186

MAART, WILLIAM W    

MITCHELL, JAMES D.  

     80

      0

     80

0 %142 %

    595

    250

     15

      0

    610

    250

37

0

%

%

90

68

%

%

$

$

$

$

$

$

$

$

$

      91,150

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,333,274

   2,778,419

$

$

   1,484,059

   4,102,306

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

00052

00005

0

109.13

2.8

111.62

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

MI

MI

MI

KM

KM

KM

35.227

8.532

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCP-STPHS 82-1(3)1

STPHS-STPP 0002(454)

STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

SOMERS EAST

1994 - SAFETY IMPROVEMENTS - S

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

3862

3111

2950

2950

2950

003

454

008

007

009

000

000

000

000

000

160

310

140

140

140

ECONSTRUCTION

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

OVERLAY,WIDENING,SEAL & COVER

PULVERIZE,WIDENING,OVERLAY & R

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

10/06/03

10/06/03

06/05/05

06/05/05

06/05/05

11/10/03

11/10/03

09/07/05

09/07/05

09/07/05

08/18/05

08/18/05

    852,395

  2,103,860

  1,436,802

  2,792,398

    334,923

     700,812

   1,634,913

   1,669,988

   4,528,625

     382,430

    196,275

    264,119

          0

          0

          0

   1,342,149

   1,834,119

           0

           0

           0

100

100

0

0

0

8

11

0

0

0

      56,065

     130,793

     658,104

     658,104

     658,104

           0

     309,583

           0

           0

           0

     109,063

     304,012

      35,219

     132,570

       1,691

   1,280,895

   1,786,529

     482,311

   1,987,369

      97,280

District 1 - Missoula

01700

01700

04605

04605

04605

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

    897,087

  1,899,032

  1,669,988

  4,528,625

    382,430

    108

    111

      0

      0

      0

95

97

29

44

25

195

98

5

20

0

125

122

8.5

17

7.3

6.7

1.7

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

           0

   2,796,119

   6,581,043

   3,176,268

   6,581,043

   3,067,424

   2,566,960

     186,858

   1,974,312

97

39

13.5

6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

04605

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

113

9

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     413,075

     169,480

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

U

U

U

00082

00082

06701

06701

06701

1.4

.15

0

.5

0

6.86

5.11

.5

1.2

1.2

5.46

4.96

.5

.7

1.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

8

.806

1.129

1.935

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 352-1(6)0

NH 1-1(73)49

STPP 52-2(31)34

STPHS 1-2(132)113

DAYTON - LAKE MARY RONAN

SWAMP CR - EAST (TEST BERMS)

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

5088

1027

5076

4708

006

073

031

132

000

000

000

000

160

650

410

310

ONITORING EQUIPMENT,MONITOR SE

KINGS

OVERLAY,SEAL & COVER

CONSTRUCT TEST BEAMS,INSTALL M

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

02/07/05

07/23/04

07/05/05

10/03/05

02/07/05

08/09/04

10/18/05

08/29/05

11/30/04

11/01/05

    801,263

    914,787

     90,052

     80,330

     808,243

     798,775

      92,215

      99,990

          0

    145,576

          0

          0

           0

     954,431

           0

           0

40

120

30

20

0

29

0

0

      88,907

      79,877

      13,832

       9,999

           0

     286,329

           0

           0

      63,209

     235,425

      14,229

       4,237

     813,052

     937,075

      92,860

       1,001

District 1 - Missoula

08105

08704

01605

01805

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

H L CONSTRUCTION              

    808,243

    944,351

     92,215

     99,990

     40

    149

     30

     20

101

98

101

1

71

82

103

42

108

77

7.8

25.1

15.3

423.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 18.561
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,236,428

  10,523,786$

     605,970$

  11,129,756$

  11,519,985$   7,384,511

   2,329,954

64% 11.9 %

191 ROBERTS, JAMES      
    260

     48

    308

58%32%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     881,189$

   2,715,196$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN             

FLATHEAD            

FLATHEAD            

Days

Days

S

P

P

00352

00052

00001

0

33.54

113

5.741

33.65

113

5.741

.11

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.26

.177

0

MI

MI

MI

MI

KM

KM

KM

KM

29.936

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS-STPP 52-2(28)51

STPHS 0002(758)

CM 12003(2)

CM 12004(2)

BR 83-2(11)59

MT 35/SEC 317 INT - KALISPELL

2001-D1-ELECTRICAL

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

4022

5006

5056

5057

4226

028

758

002

002

011

000

000

000

000

000

410

310

181

181

221

T

 FLASHING BEACONS & LUMINARIES

RUCTURE,GRADING,GRAVEL SURFACI

INTERSECTION SIGNAL IMPROVEMEN

INSTALLATION AND/OR UPGRADE OF

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

11/14/05

05/26/05

04/29/04

04/29/04

12/29/03

09/14/05

02/19/04

11/28/05

11/23/04

11/23/04

08/25/05

    373,111

     53,527

    101,757

     10,060

    721,492

     398,831

      53,011

      94,734

      11,402

     719,431

          0

          0

-    91,748

-    11,043

          0

           0

           0

           0

           0

     719,431

45

30

30

30

100

0

0

0

0

0

      35,895

       7,952

       9,473

       1,140

     107,915

           0

           0

           0

           0

     179,858

          74

       9,668

       2,865

         573

     154,531

           0

      47,511

         956

         107

     688,090

District 1 - Missoula

02F04

03505

04404

04404

04B03

MONTANA LINES INC             

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

    398,831

     53,011

      2,986

        359

    719,431

     45

     30

     30

     30

    100

0

90

1

1

96

0

122

30

50

86

53

73

73

95

20.3

299.7

535.5

22.5

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 323.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: .98
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,430,329

04404

   1,469,614$

-    102,791$

   1,366,823$

   1,469,614$     830,525

     186,206

57

%

% 22.4 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %32 %

    255

      0

    255

61%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       3,438

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     186,177$

     258,149$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

P

X

X

P

00052

15933

15922

00083

50.8

0

0

58.66

50.8

.5

.37

58.66

0

.5

.37

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.806

.597

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.58

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

3853

119

102

000

000

140

170

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

10/13/04

03/25/02

11/15/04

05/22/02

10/22/02

08/06/03

  7,935,709

  2,973,320

   7,425,190

   2,326,681

    197,170

-    33,235

           0

   2,187,913

0

90

0

0

     891,023

     186,134

           0

     196,626

     711,900

     195,359

   5,706,954

   2,187,912

District 1 - Missoula

02904

06202

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

  7,622,360

  2,293,446

      0

     90

77

100

80

99 99

12.5

8.9

TBD

TBD %

%

%

% %

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,909,029

   9,751,871$

     163,935$

   9,915,806$

   9,613,103$   7,894,866

   1,077,157

82% 11.5 %

181 SULLIVAN, SHEILA    
     90

      0

     90

99%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

     907,259$

   1,087,649$

ACITVE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LAKE                

MISSOULA            

Days

P

I

00005

00090

18.098

105.633

20.184

110.159

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

7.3

MI

MI

KM

KM

10.665

MI

KM

E

M

MI
KM

MI

MI
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Page 14 of 60

District 1 - Missoula

56

District Totals:

Proj. Count: District Total  Length:
193.623

 127,705,579

 127,672,622$

   4,943,582$

 132,616,202$

 130,157,530$ 115,305,179

  14,047,821

89% 10 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,590

    229

  3,819

68%

Time
Used

73%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,576,935$

  15,785,322$

Engineer

Estimate

Cont.

Pymts.

Days

312.294

MI

KM
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CM 0204(4)

BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

5093

4539

3611

4604

2137

004

047

046

030

003

000

000

000

000

000

180

221

180

183

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

10/20/05

11/02/05

08/25/03

08/25/03

09/08/05

12/30/03

12/30/03

    455,777

    489,988

  6,276,618

    380,575

  4,062,929

     378,878

     402,789

   5,672,421

     309,276

   3,590,287

      5,919

      1,086

    130,888

-     3,176

    342,993

     381,378

     416,278

   6,006,731

     324,300

   4,170,633

45

75

120

120

140

5

0

0

0

11

      37,888

      60,418

     453,794

      24,742

     359,029

      69,466

     141,535

     480,539

      35,673

     542,182

      59,850

     134,326

     432,490

      19,773

     500,969

     351,860

     416,843

   5,888,740

     318,633

   4,031,378

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    384,797

    403,875

  5,803,309

    306,100

  3,933,280

     50

     75

    120

    120

    151

92

100

98

98

97

86

95

90

55

92

126

95

111

111

96

17

32.2

7.3

6.2

12.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BRF-BR 9039(34)

IM 0002(743)

STPP 60-1(15)12

POWELL COUNTY BRIDGES

INTERSTATE REHAB-BUTTE

CULVERT-NO OF WHITE SULPHUR SP

4742

5099

5113

034

743

015

000

000

000

221

170

141

DGES,GRADE,GRAVEL,BITUMINOUD S

OUS SURFACING,SEAL & COVER

ROACHES

PRE-STRESSED CONCRETE BEAM BRI

CRACK & SEAT,PLANT MIX BITUMIN

REINFORCED BOX CULVERT AND APP

05/09/05

05/09/05

08/30/04

08/17/05

07/05/04

10/06/04

08/02/05

  1,932,705

  1,395,654

    227,000

   1,716,882

   1,353,194

     178,997

          0

      3,830

     20,000

           0

   1,480,110

     229,844

160

60

45

0

3

0

     257,532

     108,255

      26,850

           0

     148,011

      73,550

     133,677

     119,663

      69,631

     809,951

   1,361,105

     225,555

District 2 - Butte

15405

14405

02804

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  1,716,882

  1,357,024

    198,997

    160

     63

     45

47

92

98

52

81

95

48

87

84

16.5

8.8

30.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,598,592

  12,070,533$

     477,710$

  12,548,243$

  13,016,202$  11,817,405

   1,193,403

91% 10.8 %

216 ARVISH,MIKE         
    540

     16

    556

88%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,281,085$

   1,526,927$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

216

213

221

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

563-7261

225-4295

556-4724

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

490-0825

490-6016

531-3337

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

SILVER BOW          

MEAGHER             

Days

Days

Days

P 00060

11.6

11.6

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

19.162

MI

KM

MILLER-BRYAN 444-9413

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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BR 86-1(25)3

CM-STPU 7403(6)

STPHS 86-1(31)19

CM 7410(2)

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

2002-GUARDRAIL-NE OF BOZEMAN

GEYSER-PARK TO F ST-LIVINGSTON

4230

4491

5377

5097

025

006

031

002

000

000

000

000

221

410

310

180

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

EGTATION

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

GUARDRAIL,GRADING,GRAVEL & REV

OVERLAY,SEAL & COVER

12/13/04

11/15/04

08/18/05

11/15/04

02/07/05

04/25/05

09/28/05

03/21/05

07/06/05

11/30/05

10/12/05

    726,037

    143,527

    293,980

    338,043

     865,079

     126,408

     174,800

     402,319

          0

-       228

-       151

     14,861

           0

     144,081

           0

           0

90

30

15

60

0

0

0

0

     103,809

      18,961

      17,480

      48,278

           0

      43,122

           0

           0

     184,662

      37,321

      12,712

      56,335

     838,393

     118,453

     170,403

     448,448

District 2 - Butte

03304

03804

03805

04704

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

H L CONSTRUCTION              

JTL GROUP, INC.-BELGRADE      

    865,079

    126,180

    174,649

    417,180

     90

     30

     15

     60

97

82

97

111

178

87

73

117

94

73

80

97

22

31.5

7.5

12.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.38
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,728,587

   1,747,603$

      34,482$

   1,782,085$

   1,816,123$   1,801,252

     215,378

99% 20 %

221 COLLINGWOOD, MATT   
    240

      0

    240

90%126 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     360,661$

     286,239$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

PARK                

GALLATIN            

PARK                

Days

Days

P

P

U

00086

00086

07410

3.13

18.9

0

3.13

20

1.28

0

1.1

1.28

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.774

2.065

MI

MI

MI

MI

KM

KM

KM

KM

3.839

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    286,664

    603,913

   3,441,130

   1,933,667

   4,952,513

180

120

120

14

4

41

     315,368

     184,810

     399,549

     543,661

     387,320

     929,608

     571,005

     341,138

     876,899

   3,420,634

   2,212,683

   4,961,086

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,134,765

  4,599,407

    194

    124

    161

99

114

100

105

88

94

105

144

111

16.7

15.4

17.7

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %92 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,037

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,042$

   1,860,589$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

P

U

00015

00008

05807

193

42.6

.403

193

42.9

1.217

0

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

SFCS 324-1(2)21

STPS 324-1(4)13

DILLON - NO. MONTANA ST.

DILLON - NE

15KM WEST OF GRANT - WEST

GRANT - WEST

1809

1811

4318

4476

008

016

002

004

000

000

000

000

140

140

183

140

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

01/22/05

01/22/05

  3,165,515

  3,422,465

    679,523

  6,248,874

   2,585,835

   2,867,450

     640,393

   5,742,102

    189,488

    630,001

      3,762

    212,247

   2,729,314

   3,105,651

           0

           0

0

0

175

175

0

0

0

6

     387,875

     430,118

      64,039

     574,210

     483,048

     456,656

           0

           0

     343,894

     319,376

      39,770

     628,641

   3,089,985

   3,616,804

     645,839

   6,098,484

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,497,451

    644,155

  5,954,348

      0

      0

    175

    181

113

116

101

106

71

70

62

109

80

77

11.1

8.8

6.2

10.3

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     819,489

     216,009

   6,272,774

   6,598,503

   5,834,965

   6,382,495

   6,706,789

   6,744,323

     817,993

     638,249

115

106

9.9

9.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

   1,035,498$

  12,871,277$

  12,217,460$  13,451,112

   1,456,242

110

%

%

% 9.9 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      6

      0

    181

0

77

%

%

71

105

%

%

    175

      6

    181

90%84%

$

$

$

$

$

$

$

$

$

$

$

$

     663,270

     668,411

$

$

$

$

     939,704

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,331,681$

   1,577,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

M

MI
KM

MI

MI

MI

MI
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IM 15-2(74)122

STPS 276-1(7)0

IM 90-5(61)240

ROCKER SCALE SITE

ROCKER INTERCHANGE - NORTH

PIPESTONE - WHITEHALL

4197

4473

5467

074

007

061

000

000

000

111

140

181

BUILDING WITH SCALES,ADVANCE W

CING & SEAL & COVER

BITUMINOUS SURFACING,GUARDRAIL

MSC SCALE SITE,OFF & ON RAMPS,

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,DIGOUTS,PLANT MIX

04/29/04

04/29/04

08/18/05

06/10/04

06/10/04

  3,710,889

  1,309,649

  3,164,106

   3,178,400

   1,078,748

   3,020,362

    120,064

-    36,500

          0

   2,986,961

   1,026,448

           0

120

120

75

9

30

0

     286,056

      97,087

     302,036

     435,221

     185,584

           0

     485,848

     189,767

       1,820

   3,332,429

     992,513

      30,204

District 2 - Butte

03903

03903

05405

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  3,298,464

  1,042,248

  3,020,362

    129

    150

     75

112

97

1

112

102

1

119

102

14.6

19.1

6

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      83,564

   4,340,712

   4,013,409   4,324,942

     383,143

108 15.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 9.756
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,184,644

03903

   7,277,510$

      83,564$

   7,361,074$

   7,033,771$   4,355,146

     685,179

62

%

% 15.6 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

96 %109 %

    195

     39

    234

65%73%

$

$

$

$

$

$

$

$

$

     675,615

$

$

     620,805$

$

$

$

$

$

$

$

$

$

$

$

     677,435$

     922,841$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

JEFFERSON           

Days

Days

I

S

I

00015

00276

00090

122

.046

240

122

1.302

248.5

0

1.256

8.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.025

13.71

MI

MI

MI

KM

KM

KM

15.735

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-2(87)126

SFCS 347-1(2)0

SFCS 411-1(6)6

NH 8-4(41)93

STPS 235-1(12)4

DEEP CREEK CANYON

MONTANA ST EMERGENCY REPAIR-BU

JCT S 288 - EAST

SPRINGHILL ROAD

US 287 PASS LN-S OF TOSTON

BOZEMAN - NW

5110

5701

5105

5106

3377

5478

017

087

002

006

041

012

000

000

000

000

000

000

180

231

180

183

130

183

AL & COVER

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

PLANT MIX SURFACING OVERLAY,SE

EMERGENCY REPAIR NBI#I00015 12

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

05/27/04

05/05/04

03/07/05

02/07/05

05/09/05

05/09/05

08/20/04

05/10/04

05/16/05

06/16/05

07/11/05

08/01/05

09/07/05

06/10/04

09/29/05

08/30/05

09/28/05

08/23/04

  1,570,602

    209,618

    553,628

    111,842

  2,892,472

     42,642

   1,520,497

     161,468

     469,821

      97,494

   2,741,448

      41,371

-    12,274

     83,727

          0

      1,450

     57,422

          0

   1,520,497

           0

           0

           0

           0

45

40

45

30

90

30

0

0

0

0

3

0

     152,050

      24,220

      46,982

      11,699

     274,145

       4,137

     228,075

           0

           0

           0

           0

     127,186

      20,784

      94,597

      10,087

     269,869

      11,106

   1,478,419

     238,407

     458,176

      90,488

   2,110,012

      38,056

District 2 - Butte

01504

01E04

07205

09105

09405

11405

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

  1,508,223

    245,195

    469,821

     98,944

  2,798,869

     41,371

     45

     40

     45

     30

     93

     30

97

148

98

93

77

92

56

86

201

86

98

268

98

20

116

10

88

77

8.6

8.7

20.6

11.1

12.8

29.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER 

SILVERBOW           

GALLATIN            

GALLATIN            

BROADWATER 

GALLATIN            

Days

P

I

S

S

P

S

00014

00015

00347

00411

00008

00235

11.5

126.316

0

6.4

93.03

4.2

23.1

126.316

3.4

10.859

96.06

5.642

11.6

0

3.4

4.459

3.03

1.442

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

5.484

7.192

4.887

2.326

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPS 345-1(4)6

STPHS 205-1(26)26

STPP 59-2(12)38

SOUTH OF BOZEMAN - SOUTH

SAFETY IMPVMNT - W OF BOZEMAN

RINGLING - NORTH & SOUTH

5566

4433

3878

004

026

012

000

000

000

183

310

140

TREATED BASE,PLANT MIX BIT.SUR

SEAL & COVER

AUXILIARY LANES & FLASHERS

GRADE,GRAVEL SURFACING,CEMENT

05/09/05

11/15/04

03/07/05

08/01/05

02/24/05

04/26/05

09/28/05

08/29/05

    138,825

  1,041,182

  9,671,188

     137,357

     971,061

   9,329,696

          0

     58,651

    164,531

           0

     993,883

30

60

200

0

6

3

      13,736

     116,527

     839,673

           0

     112,811

      13,180

     100,108

     719,392

     143,629

     994,591

   7,111,087

District 2 - Butte

11405

01604

03205

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SCHELLINGER CONST CO.,INC.    

    137,357

  1,029,712

  9,494,227

     30

     66

    203

105

100

76

96

89

86

77

56

59

9.2

10.1

10.1

2

Contract Totals for :

Proj. Count:
     181,467

    178,728

           0

     178,728

     178,728     181,685

      17,873

102 13.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 30.113
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,519,629

11405

   5,169,456$

     130,325$

   5,299,780$

   5,169,456$   4,557,187

     526,969

88

%

% 12 %

%

211 HELD,TERRY          

TIED

     30

      0

     30

77 %136 %

    280

      3

    283

75%91%

$

$

$

$

$

$

$

$

$

      24,286

$

$

      17,873$

$

$

$

$

$

$

$

$

$

$

$

     546,809$

     602,994$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MEAGHER             

Days

Days

S

S

00345

00205

5.6

25.5

11.782

25.9

6.182

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.971

.645

MI

MI

MI

KM

KM

KM

48.57

MI

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPHS 205-1(32)27

STPHS 411-1(9)0

IM 0002(508)

2002-SIGNAL-JCT S-411

2002-SIGNAL-JCT S-412

BOZEMAN AREA SEISMIC RETROFIT

5373

5379

3871

032

009

508

000

000

000

410

410

230

ETORFIT

SIGNING & SIGNALS

SIGNALS & SIGNING

BRIDGE DECK REHAB. & SEISMIC R

11/14/05

11/14/05

03/07/05

04/04/05

    124,686

    112,515

  3,802,116

     107,799

      96,224

   2,543,425

          0

          0

          0

           0

           0

   2,897,793

45

45

200

0

0

0

      10,780

       9,622

     203,474

           0

           0

     289,779

         255

         136

     264,454

           0

           0

   2,743,294

District 2 - Butte

03B05

03B05

08205

MONTANA LINES INC             

MONTANA LINES INC             

SLETTEN CONSTRUCTION CO       

    107,799

     96,224

  2,543,425

     45

     45

    200

0

0

95

2

1

91 73 9.6

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

           0

     204,023

     204,023           0

      20,402

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% % %

4

Project Mgr. Totals for :

Proj. Count: .4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,949,571

03B05

  10,504,780$

     223,182$

  10,727,962$

  10,527,602$   8,105,678

     976,602

77

%

% 10.1 %

%

223 JEWETT, JIMMY       

TIED

TIED

TIED

     45

      0

     45

0 %2 %

    305

      9

    314

50%84%

$

$

$

$

$

$

$

$

$

         391

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

     819,891$

     972,886$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tmccormick@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

S

S

I

00205

00411

00090

26.846

.129

303.508

26.846

.129

313.447

0

0

9.939

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

16.031

MI

MI

MI

KM

KM

KM

.645

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-6(90)304

IM 90-6(91)313

BH 9029(32)

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

MADISON RIVER - 52 KM S ENNIS

3612

4187

4544

090

091

032

000

000

000

181

221

231

OVERLAY,SEAL & COVER

NG

GE,GRADING,AGGREGATE,PLANT MIX

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

REHABILITATION OF A TRUSS BRID

03/07/05

03/07/05

07/09/04

04/04/05

04/04/05

11/01/04

06/30/05

  4,436,189

  5,299,047

    698,150

   4,828,423

   5,257,529

     732,836

     81,438

    154,482

          0

   5,143,475

           0

     705,000

200

200

90

0

1

0

     386,274

     420,602

      95,269

     487,489

           0

     141,000

     462,185

     203,440

     133,404

   4,804,614

   2,902,041

     699,012

District 2 - Butte

08205

08205

16504

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,909,861

  5,412,011

    732,836

    200

    201

     90

93

55

99

95

48

95

73

73

36

9.6

7

19.1

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     235,920

  12,865,297

  13,298,797  10,449,949

   1,010,350

79 8.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,235,502

08205

  13,362,213$

     235,920$

  13,598,133$

  14,003,797$  11,148,961

   1,105,619

80

%

% 9.5 %

%

219 JOHNSON,RICKIE      

TIED

TIED

    200

      1

    201

73 %78 %

    290

      1

    291

61%79%

$

$

$

$

$

$

$

$

$

     930,079

$

$

   1,197,870$

$

$

$

$

$

$

$

$

$

$

$

   1,063,483$

   1,338,870$

ACITVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

jstarcevich@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MADSION             

Days

Days

I

I

X

00090

00090

29220

303.553

314.08

.1

313.674

314.08

.1

10.121

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.324

0

0

MI

MI

MI

KM

KM

KM

32.355

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

SFCU 1820(1)

STPS 357-1(6)5

IM 115-2(8)0

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

SOUTH OF ALDER - SOUTH

BUTTE - WEST

4180

5371

5428

5480

5100

013

015

001

006

008

000

000

000

000

000

410

310

180

180

160

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

G OVERLAY,SEAL & COVER

COVER

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,PLANT MIX BIT.SURFACIN

MILL,PLANT MIX OVERLAY,SEAL &

07/05/05

07/05/05

07/05/05

05/09/05

05/27/04

09/12/05

09/12/05

08/15/05

06/14/05

08/09/04

07/26/05

11/28/05

    647,223

     21,454

    308,190

  1,154,834

    798,846

   1,378,682

      30,566

     283,870

   1,272,559

     625,894

     24,701

          0

     83,306

     18,006

     66,828

           0

           0

           0

   1,354,147

     689,680

75

75

45

0

45

3

0

0

0

4

     140,925

     140,925

      28,387

     127,256

      62,589

           0

           0

           0

     135,415

     110,348

      68,724

         102

      47,346

     127,575

      49,547

     538,619

         270

     368,381

   1,353,629

     715,455

District 2 - Butte

01804

01804

02605

06405

06604

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  1,403,382

     30,566

    367,175

  1,290,565

    692,722

     78

     75

     45

      0

     49

39

1

130

100

104

49

0

167

94

45

35

36

91

92

12.8

37.8

12.9

9.4

6.9

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      24,701

   1,433,948

   1,409,248     538,889

     281,850

38 12.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

TIED

     75

      3

     78

35 %24 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      68,826

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

MADISON             

SILVEER BOW         

Days

P

U

S

I

00029

01805

00357

00115

84.89

.2

4.817

0

90.14

.2

11.062

1.32

5.25

0

6.245

1.32

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

10.073

2.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 1807(8)

CM 1805(10)

CONTINENTAL DRIVE - BUTTE

MONTANA & ROWE RD - BUTTE

5095

4173

008

010

000

000

181

410

COVER

NOUS SURFACING,SEAL & COVER

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

05/27/04

03/08/04

08/09/04

05/03/04

07/26/05

10/19/05

11/28/05

    458,307

    755,471

     350,529

     620,068

          0

     39,902

     357,337

     667,590

45

75

0

11

      35,053

      62,007

      49,822

     152,490

      12,780

     126,596

     352,383

     676,744

District 2 - Butte

06604

14204

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

    350,529

    659,970

     45

     86

99

101

26

83

100

88

3.6

18.7

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      66,828

   1,043,251

   1,047,017   1,067,838

      97,642

102 5.8

TBD

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 16.625
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,144,325

06604

   4,562,168$

     232,743$

   4,794,909$

   4,761,872$   4,005,481

     597,142

84

%

% 10.8 %

%

218 STARCEVICH JOHN R.  

TIED

     45

      4

     49

92 %39 %

    240

     18

    258

73%57%

$

$

$

$

$

$

      62,327

$

$

     160,170$

$

$

$

$

$

$

$

$

$

     432,670$

     758,312$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

SILVER BOW          

Days

U

U

01807

01805

5.788

.792

9.472

.918

3.684

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.942

.203

MI

MI

KM

KM

26.815

MI

KM

BENTE-FREDRICK 444-7634

E

E

MI
KM

MI

MI
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District 2 - Butte

44

District Totals:

Proj. Count: District Total  Length:
101.398

  83,295,962

  76,880,511$

   3,627,002$

  80,507,508$

  80,353,703$  71,197,730

   7,764,516

89% 11.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,625

    154

  2,779

79%

Time
Used

84%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,422,420$

   9,995,622$

Engineer

Estimate

Cont.

Pymts.

Days

163.547

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

NH 24-1(60)27

NH 24-1(59)32

BR 41-1(19)32

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

JCT MT 83 - WEST

CLEARWATER JCT - EAST

BLACKFOOT R-HELMVILLE (PH II)

5430

2141

5451

5070

3980

016

022

060

059

019

000

000

000

000

000

180

130

181

181

221

SIGN,SIG,WATER & STORM DRN,

URFACING,REMOVAL OF STRUCTURE

OVER

OVER

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADING,GRAVEL,PLANT MIX BIT.S

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

07/09/04

06/02/03

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

04/06/05

04/06/05

04/06/05

08/18/05

09/22/05

    236,738

 11,658,171

    905,954

  1,741,173

    411,802

     322,469

  10,894,156

     738,860

   1,422,615

     472,458

          0

    405,026

          0

          0

          0

     322,469

  13,670,954

     773,856

   1,426,570

     532,810

30

0

80

80

80

0

2

0

0

0

      32,247

     871,533

      59,109

     113,809

      37,797

      32,247

     743,479

      59,109

     114,126

     101,234

      11,435

     567,092

      38,793

      91,476

      93,472

     298,716

  11,327,715

     644,229

   1,294,958

     534,244

District 3 - Great Falls

02604

05503

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

    738,860

  1,422,615

    472,458

     30

      2

     80

     80

     80

93

83

83

91

100

35

76

66

80

92

83

99

99

99

3.8

5

6

7.1

17.5

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,733,236   2,473,431

     210,715

90 9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06205

% %

TIED

TIED

TIED

     80

      0

     80

99 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     223,741

$

$

     274,469$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

MISSOULA            

MISSOULA            

POWELL              

Days

U

P

P

P

05210

00010

00024

00041

4.93

0

26.725

31.74

6.137

1.755

31.717

32.512

1.207

1.755

4.992

.772

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

8.052

1.245

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 331-1(4)0

CM 5215(1)

NH 1-3(36)234 F

STPX-NH 37(26)

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

4717

4563

0594

5000

004

001

036

026

000

000

000

000

310

140

140

510

.SURFACING,STORM DRAIN,SIDEWAL

RAINAGE & FENCING

RAINAGE & FENCING

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

02/07/05

04/29/04

05/26/05

05/26/05

04/26/05

06/11/04

08/04/05

08/04/05

10/20/05

12/02/05

    161,799

  1,423,995

 12,037,813

    988,275

     153,992

   1,398,321

  13,195,183

     785,413

          0

-     2,001

    599,491

-    63,432

     180,086

           0

           0

           0

30

100

0

0

0

0

12

0

      12,319

     125,849

   1,187,566

      70,687

      61,229

           0

           0

           0

      54,071

     118,261

     356,395

      59,260

     182,928

   1,352,973

   6,909,245

     619,188

District 3 - Great Falls

07105

10404

12204

12204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    153,992

  1,396,320

 13,794,674

    721,981

     30

    100

     12

      0

102

97

52

79

88

94

30

84

93

105

29.6

8.7

5.2

9.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,539,632

  15,402,871$

     403,025$

  15,805,896$

  18,305,066$  15,635,763

   1,252,663

85% 6.2 %

388 AAFEDT, RANDY       

TIED

TIED

    240

      2

    242

98%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     974,600$

   1,237,273$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

Days

S

P

00331

00001

0

233.99

.9

247.05

.9

13.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

21.065

MI

MI

MI

MI

KM

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 358-1(3)18

ER 409-1(6)32

NH 10-2(30)43

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

FORT BENTON - LOMA

4477

5234

4817

003

006

030

000

000

000

310

151

181

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

VER,GUARDRAIL

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

LEVELING,PMS OVERLAY,SEAL & CO

04/07/05

11/24/03

11/14/05

05/09/05

04/26/04

10/17/05

06/12/04

09/14/04

  2,018,717

    124,605

  1,705,855

   2,187,253

     138,914

   1,598,205

    153,106

     18,400

          0

   2,208,641

     203,864

           0

0

30

60

5

0

0

     218,725

      16,670

     207,767

     242,951

      47,832

           0

     219,785

      43,587

         213

   2,206,963

     181,992

           0

District 3 - Great Falls

15504

01B03

04305

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING INC     

  2,340,359

    157,314

  1,598,205

      5

     30

     60

100

89

0

90

91

0

57

10

23.9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596   7,528,433

   1,258,253

54 5.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,044,805

12204

  16,167,849$

     689,165$

  16,857,014$

  16,189,237$   9,735,396

   1,476,978

60

%

% 6.5 %

%

386 BECKEDAHL MARK      

      0

     12

     12

0 %33 %

      0

     17

     17

0%42%

$

$

$

$

$

$

$

$

$

     415,655

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

     635,440$

   1,501,204$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PONDERA,GLACIER

LIBERTY             

CHOUTEAU            

Days

Days

S

S

P

00358

00409

00010

17.6

31.7

43.39

17.6

52.224

0

8.834

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

14.248

MI

MI

MI

KM

KM

KM

21.065

MI

KM

GIARD-JASON 454-5899

E

M

E

MI

MI

KM

KM

MI

MI

MI
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FBD-MT 0002(524)

SFCN 10-2(27)52

NH 1-4(32)292

STPS 233-1(8)22

CM 5709(7)

CM 5707(3)

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

DEVON - E & W

40 KM NORTH OF HAVRE - NORTH

13TH ST-MONROE TO 1ST-HAVRE

10TH ST-1ST TO 5TH AVE-HAVRE

4493

3954

5763

4479

5129

5128

524

027

032

008

007

003

000

000

000

000

000

000

650

181

181

140

180

180

BOAT-CROSSING SITES

L & COVER

EMENT MARKING

,SIDEWALK,CURB & GUTTER

,SIDEWALKS,CURB & GUTTER

INOUS SURFACING,SEAL & COVER

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER & PAV

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BITUM

02/09/04

09/26/02

11/14/05

08/02/04

08/02/04

08/02/04

03/22/04

03/04/03

10/05/04

10/05/04

10/05/04

10/05/04

10/17/03

    832,037

  4,519,540

  1,103,540

  4,640,516

    122,358

    154,917

     767,347

   4,355,420

   1,198,486

   5,042,221

     141,332

     192,045

          0

      1,096

          0

     62,806

-       919

-       682

           0

           0

           0

     158,395

     202,785

0

75

40

120

120

120

0

0

0

5

0

0

      61,388

     348,434

     167,788

     605,067

      16,960

      23,045

           0

           0

           0

      19,007

      22,306

     183,631

     175,505

         108

     499,075

      13,805

      16,695

     712,287

   4,690,975

           0

   5,204,593

     148,733

     208,425

District 3 - Great Falls

06104

06902

06B05

07704

07704

07704

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    767,347

  4,356,516

  1,198,486

  5,105,027

    140,413

    191,363

      0

     75

     40

    125

    120

    120

93

108

0

103

94

103

299

50

0

82

73

75

121

98

103

103

25.8

3.7

9.6

9.3

8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

STATEWIDE           

CHOUTEAU            

TOOLE               

HILL                

HILL                

HILL                

Days

P

S

U

U

00001

00233

05709

05707

291.748

21.558

.31

1.22

299.755

30.613

.74

1.5

8.007

9.055

.43

.28

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.915

14.605

.694

.452

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

4014

4440

4715

064

019

020

000

000

000

410

310

410

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

11/15/04

12/13/04

07/09/04

04/06/05

02/24/05

09/07/04

11/16/05

    138,491

  1,519,358

    355,625

     100,000

   1,616,872

     395,085

          0

     94,123

      8,262

     128,119

   1,804,337

     434,525

30

75

45

0

-3

0

      15,000

     194,025

      39,508

      38,000

     231,873

     157,402

      35,581

     262,979

     114,307

      95,073

   1,737,644

     402,445

District 3 - Great Falls

03B04

05904

07903

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

    100,000

  1,710,995

    403,347

     30

     72

     45

74

96

93

94

113

73

100

101

60

37.4

15.1

28.4

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

      61,205

   5,436,803

   5,403,401   5,561,751

     645,072

103 9.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 26.606
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,203,368

07704

  13,433,970$

      80,701$

  13,514,671$

  13,526,723$  11,147,005

   1,447,119

82

%

% 8.4 %

%

384 BERG, GARY          

    120

      5

    125

98 %82 %

    325

      5

    330

70%63%

$

$

$

$

$

$

$

$

$

     529,575

$

$

     646,380$

$

$

$

$

$

$

$

$

$

$

$

     932,619$

   1,479,589$

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

P

U

U

00008

05809

05809

42.468

1.7

1.15

42.676

2.8

1.15

.208

1.1

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.335

1.774

0

MI

MI

MI

KM

KM

KM

42.914

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS-BR 5809(14)

CM 5805(9)

CM-BH 5815(5)

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

3406

5130

5131

014

009

005

000

000

000

310

181

181

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

03/10/03

07/09/04

07/09/04

06/05/03

09/21/04

09/21/04

11/23/04

12/07/05

  1,591,986

    274,998

    225,401

   1,511,563

     307,467

     251,993

    187,659

          0

          0

   1,765,596

     301,898

     266,389

110

60

60

14

0

0

     181,388

      27,672

      22,679

     335,463

      66,418

      50,614

     349,769

      53,338

      39,772

   1,736,479

     309,228

     241,470

District 3 - Great Falls

07B02

11604

11604

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

  1,699,221

    307,467

    251,993

    124

     60

     60

98

102

91

104

80

79

101

112

112

20.1

17.2

16.5

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     568,287     550,698

      50,351

97 16.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 4.735
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,105,859

11604

   4,182,980$

     290,044$

   4,473,023$

   4,700,864$   4,522,339

     480,272

96

%

% 18.9 %

%

387 CARLSON, JACK       

TIED

TIED

     60

      0

     60

112 %80 %

    320

     11

    331

97%97%

$

$

$

$

$

$

$

$

$

      93,110

$

$

     117,032$

$

$

$

$

$

$

$

$

$

$

$

     855,746$

     879,770$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

U

U

05809

05805

05815

2.7

0

0

4.1

1.18

.847

1.4

1.18

.847

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.258

1.903

1.366

MI

MI

MI

KM

KM

KM

7.636

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 219-1(2)0

IM 15-6(35)309

STPHS 15-4(106)239

NH 3-1(12)0 F

PENDROY - EAST & WEST

DUTTON NORTH & SOUTH

2002-FENCING-NE OF CRAIG

VAUGHN-SUN RIVER (EAST SECTION

4634

3889

5383

1504

002

035

106

012

000

000

000

000

181

140

310

130

NG OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

NG

CING,SEAL & COVER,2 STRUCTURES

LEVELING,PLANT MIX BIT.SURFACI

COLD MILL,GRADE,HOT PLANT RECY

INSTALLATION OF WILDLIFE FENCI

GRADING,GRAVEL,PLANT MIX SURFA

03/07/05

08/02/04

08/18/05

08/31/00

04/14/05

08/25/04

10/26/05

11/14/00

09/21/05

12/11/02

  1,428,981

  8,422,941

    468,525

  4,125,575

   1,322,664

  10,157,639

     299,273

   3,643,416

          0

    364,210

          0

    159,795

   1,393,370

  10,903,705

           0

   3,789,420

45

150

0

240

0

0

0

0

     158,720

     914,188

      29,927

     291,473

     153,271

     981,333

           0

     644,201

     114,807

     759,355

      11,235

     634,576

   1,388,604

  10,308,516

       2,993

   3,655,143

District 3 - Great Falls

01205

13604

01705

03800

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

H L CONSTRUCTION              

WICKENS CONSTRUCTION, INC.    

  1,322,664

 10,521,849

    299,273

  3,803,211

     45

    150

      0

    240

100

95

1

96

75

77

38

99

104

96

100

8.3

7.4

375.4

17.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 13.13
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,851,922

  11,480,303$

     364,210$

  11,844,513$

  12,297,075$  11,697,120

   1,072,908

95% 7.5 %

383 KLETTE, MIKE        

TIED

    195

      0

    195

98%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     874,162$

   1,134,604$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TETON               

TETON               

CASCADE,LEWIS&C

CASCADE             

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.177

MI

MI

MI

MI

KM

KM

KM

KM

21.177

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 3-1(13)2 F

NH-CM 60-2(62)91

NH-STPE 5205(18)

VAUGHN-SUN RIVER (WEST SECTION

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

1504

4323

4042

013

062

018

000

000

000

130

160

130

CING,SEAL & COVER

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

08/31/00

07/09/04

05/27/04

11/14/00

08/09/04

07/06/04

12/11/02

11/03/05

  8,245,979

  1,592,316

  6,938,185

   7,662,635

   1,937,326

   6,656,255

    363,169

    129,704

    274,292

   8,226,363

   2,063,900

240

60

0

2

1

41

     613,011

     174,359

     798,751

     658,109

     206,390

     627,842

     169,389

     528,063

   8,059,146

   2,042,563

   6,847,802

District 3 - Great Falls

03800

09604

15304

WICKENS CONSTRUCTION, INC.    

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

  8,025,804

  2,067,030

  6,930,546

    242

     61

     41

98

99

103

95

82

66

100

108

7.8

8.3

7.7

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     522,964

  11,829,015

  12,015,783  11,714,289

     904,484

97 10.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 3.03
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,370,580

03800

  20,198,905$

     926,960$

  21,125,864$

  21,035,211$  20,607,647

   1,907,521

98

%

% 9.6 %

%

381 VOSEN, ROBERT       

TIED

    240

      2

    242

100 %97 %

    300

     44

    344

98%84%

$

$

$

$

$

$

$

$

$

   1,262,418

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

$

   1,971,105$

   2,337,378$

PENDING

ACTIVE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

Days

Days

P

U

00060

05205

91.21

5.42

92.19

7.47

.98

2.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

3.306

MI

MI

MI

KM

KM

KM

4.887

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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BR 9-2(10)47

BR 9025(34)

SFCS 365-1(6)1

USRS CANAL - 13KM NE OF AUGUST

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

4235

2795

5139

010

034

006

000

000

000

221

221

181

VEL,PL.MIX.BIT.SURF.,SEAL & CO

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

PREST.CONC.BM.BRIDGE,GRADE,GRA

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

02/07/05

04/29/04

02/07/05

04/05/05

07/16/04

05/06/05

09/07/05

  1,517,387

  4,081,869

  1,500,771

   1,384,237

   3,362,748

   1,330,819

          0

     33,759

          0

           0

           0

           0

100

210

45

0

2

0

     166,108

     504,412

     106,466

           0

           0

           0

     147,265

     451,331

      74,026

     892,514

   2,968,067

   1,367,226

District 3 - Great Falls

05105

09404

12105

SLETTEN CONSTRUCTION CO       

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

  1,384,237

  3,396,507

  1,330,819

    100

    212

     45

64

88

103

89

89

70

95

105

104

16.5

15.2

5.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.48
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,100,027

   6,077,804$

      33,759$

   6,111,563$

   6,077,804$   5,227,807

     776,986

86% 12.9 %

385 WOODHOUSE, HAROLD   
    355

      2

    357

102 %87%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     672,622$

     776,986$

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

TETON               

LEWIS & CLARK

PONDERA             

Days

X

S

25013

00365

.3

.83

.3

14.31

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

21.742

MI

MI

MI

KM

KM

KM

21.742

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

MI
KM

MI

MI

MI
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District 3 - Great Falls

34

District Totals:

Proj. Count: District Total  Length:
83.667

  87,216,193

  86,944,682$

   2,787,864$

  89,732,544$

  92,131,980$  78,573,077

   8,414,447

85% 8.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,735

     81

  1,816

93%

Time
Used

74%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,916,294$

   9,346,804$

Engineer

Estimate

Cont.

Pymts.

Days

134.948

MI

KM
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STPU 1405(3)

STPU 1406(2)

NH 22-3(8)81

NH 22-3(9)88

SFCS 573-1(1)0

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

CULBERTSON - NORTH

CULVERT N. OF CULBERTSON

MEDICINE LAKE - EAST

5575

5576

5152

4832

5163

003

002

008

009

001

000

000

000

000

000

180

180

181

310

180

SIDEWALKS

SIDEWALKS

EAL & COVER

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX BITUMINOUS OVERLAY,S

CULVERT REPLACEMENT

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

07/09/04

07/09/04

02/07/05

06/28/05

06/28/05

08/04/04

08/04/04

03/30/05

08/24/05

08/24/05

08/31/05

    118,850

    153,127

    933,629

    261,109

  1,756,669

     108,678

     148,312

   1,063,535

     448,456

   1,480,619

          0

          0

          0

          0

          0

     105,203

     163,750

   1,081,947

     583,865

           0

90

90

90

90

50

0

0

0

0

0

      10,868

      14,831

     127,624

      53,815

     148,062

      34,717

      32,750

      75,096

      64,225

           0

      24,617

      24,310

      52,899

      41,252

      83,175

     103,769

     160,525

   1,029,662

     454,082

   1,462,387

District 4 - Glendive

06B04

06B04

08604

08604

15105

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

    108,678

    148,312

  1,063,535

    448,456

  1,480,619

     90

     90

     90

     90

     50

99

98

95

78

99

71

74

70

64

56

96

96

121

121

104

23.7

15.1

5.1

9.1

5.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     271,977

   1,194,738

    256,990

  1,511,991

           0

           0

     256,990

   1,511,991

     268,953

   1,665,812

     264,294

   1,483,744

      25,699

     181,439

98

89

18.5

6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06B04

08604

%

%

%

%

TIED

TIED

TIED

TIED

     90

     90

      0

      0

     90

     90

96

121

%

%

73

68

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      48,927

      94,151

$

$

$

$

      67,467

     139,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RICHLAND            

RICHLAND            

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

Days

U

U

P

P

X

10405

10406

00022

00022

46201

.007

.214

81.35

87.93

0

.37

.568

88.62

87.9

14.872

.363

.354

7.27

-.03

14.872

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.585

.571

11.726

-.048

23.987

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-4188

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 62-2(17)27 F

BR 446-1(3)0

BR 14-6(14)257

NORTHWEST OF SIDNEY - NORTH

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

1041

4241

4535

017

003

014

000

000

000

140

221

221

ANT MIX SURF,SEAL & COVER

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

GRADING,CEMENT TREATED BASE,PL

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

07/07/03

11/15/04

04/29/04

08/21/03

02/09/05

07/13/04

09/21/05

09/15/05

08/08/05

  9,438,736

    529,040

    734,166

   9,760,513

     504,738

     859,177

    425,239

          0

-     1,320

  10,084,036

     521,544

     868,614

200

45

110

23

0

0

     878,446

      70,663

      77,326

   1,027,952

     114,739

     147,664

     759,456

     103,968

      78,725

  10,129,030

     545,525

     845,627

District 4 - Glendive

25403

04B04

14404

FRANZ CONSTRUCTION, INC       

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

 10,185,751

    504,738

    857,857

    223

     45

    110

100

105

97

74

91

53

97

73

82

7.5

19.1

9.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

39.668

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,662,120

   1,263,206

  13,010,113

   1,363,915

$

$

     425,239

-      1,320

$

$

  13,435,351

   1,362,595

$

$

  13,499,420

   1,390,158

$

$

  13,339,455

   1,391,152

   1,233,646

     147,989

99

100

%

%

7.4

13.1

%

%

401

406

ARTHUR, RONALD T.   

BACON, DAVID        

    430

    155

     23

      0

    453

    155

102

79

%

%

71

70

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     985,709

     182,693

$

$

   1,382,802

     262,403

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

ROSEBUD             

CASCADE             

Days

Days

P

S

P

00062

00446

00014

21.23

.32

257.21

38.069

.32

257.21

16.839

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

27.16

0

0

MI

MI

MI

KM

KM

KM

63.981

0

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 1-9(39)555

SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

2144

4838

4354

5156

039

007

005

014

000

000

000

000

150

140

181

140

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

08/18/05

10/13/04

02/07/05

07/09/04

10/31/05

02/11/05

06/29/05

08/06/04

11/02/05

09/07/05

08/03/05

12/07/05

 13,064,677

    934,548

    785,290

    392,141

  14,144,681

     844,327

     770,525

     448,431

          0

          0

          0

          0

           0

           0

           0

           0

180

90

45

75

0

0

0

0

   1,414,468

      84,433

      61,642

      53,812

           0

           0

           0

           0

      85,904

     122,358

      32,937

      63,589

     148,983

     748,804

     725,686

     454,846

District 4 - Glendive

01305

04804

06204

12604

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

 14,144,681

    844,327

    770,525

    448,431

    180

     90

     45

     75

1

89

94

101

6

145

53

118

6

69

91

76

57.7

16.3

4.5

14

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,176,656

  16,207,964$

           0$

  16,207,964$

  16,207,964$   2,078,319

   1,614,355

13% 14.7 %

409 BUTZLAFF, MIKE      
    390

      0

    390

44%19%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     304,788$

   1,614,355$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

DANIELS,ROOSEVEL

VALLEY              

Days

Days

P

S

P

00001

00363

00031

554.66

8.81

45.15

564.86

9.89

45.5

10.2

1.08

.35

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.452

1.742

.565

MI

MI

MI

MI

KM

KM

KM

KM

18.759

MI

KM

ATKINS-TOM

ATKINS-TOM

444-4188

444-4188

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

BR 511-1(5)6

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

WHITETAIL CR - WHITETAIL

4138

2461

3417

4240

015

014

011

005

000

002

000

000

140

140

221

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

NCRETE BEAM BRIDGE

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

CONSTRUCTION OF PRESTRESSED CO

11/07/02

05/27/04

07/09/04

04/05/04

02/18/03

07/19/04

09/20/04

06/30/04

06/07/04

10/04/05

07/29/05

12/21/04

11/07/05

  4,164,409

  7,996,830

  2,836,563

    551,985

   3,835,198

   8,725,915

   3,054,394

     673,427

    490,316

     84,411

      6,320

          0

   4,205,500

           0

           0

     710,916

150

200

120

75

16

1

0

0

     306,816

     698,073

     244,352

      80,811

     815,000

           0

           0

     113,746

     833,192

           0

     210,187

      56,931

   4,204,272

   8,574,369

   2,911,578

     687,104

District 4 - Glendive

09B02

10504

03604

11304

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,810,325

  3,060,714

    673,427

    166

    201

    120

     75

100

98

95

97

102

0

86

50

87

96

93

99

19.8

7.2

8.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.018
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     574,727$

  13,135,839$

  12,931,415$  12,778,641

   1,004,889

99% 6.5 %

405 FLEMING, JAY        
    350

     17

    367

92%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     833,192$

   1,513,073$

COMPLETED

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

DANIELS             

Days

Days

S

P

S

00323

00032

00511

50.652

34.3

6.3

61.67

34.3

6.3

11.018

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.771

0

0

MI

MI

MI

MI

KM

KM

KM

KM

17.771

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-6(11)280

STPP 51-1(3)0

STPP 57-7(19)326

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

BUSINESS LOOP - GLENDIVE

5155

5516

5158

011

003

019

000

000

000

181

181

180

VER

VER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

TRAFFIC SIGNALS

11/14/05

11/14/05

04/07/05

06/06/05

  2,958,085

  1,337,510

  1,547,254

   2,865,072

   1,304,066

   1,309,794

          0

          0

-    11,699

           0

           0

           0

90

90

150

0

0

0

     229,206

     104,325

     104,784

           0

           0

           0

           0

           0

      72,693

           0

           0

     574,660

District 4 - Glendive

03C05

03C05

06305

PRINCE INC                    

PRINCE INC                    

PRINCE, INC                   

  2,865,072

  1,304,066

  1,298,095

     90

     90

    150

0

0

44

0

0

69 73 12.6

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138           0

     333,531

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% % %

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,388,548

03C05

   3,727,821$

       6,320$

   3,734,141$

   3,765,310$   3,598,682

     325,163

96

%

% 7.4 %

%

404 KUROKAWA, MARK      

TIED

TIED

TIED

     90

      0

     90

0 %0 %

    195

      0

    195

95%75%

$

$

$

$

$

$

$

$

$

           0

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

     267,118$

     358,098$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

DAWSON              

Days

Days

P 00057

325.99

329.33

3.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.387

MI

MI

MI

KM

KM

KM

0

MI

KM

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 57-7(20)327

STPP 98-1(4)0

IM 94-6(49)191

NH 57-5(24)212 F

SFCS  261-1(6)0

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

DAWSON CO LINE - NE

JORDAN - EAST

WIBAUX - NORTH

5387

5159

5494

2025

4356

020

004

049

024

006

000

000

000

000

000

410

180

180

140

181

DRAIL & STRIPING

GUARDRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

AY,SEAL & COVER,PRESTRESSED CO

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

GRADING,GRAVEL,PLANT MIX OVERL

PLANT MIX OVERLAY,SEAL & COVER

04/07/05

04/07/05

04/07/05

05/27/04

04/05/04

06/06/05

06/06/05

06/06/05

06/30/04

05/10/04

10/13/05

     88,335

    584,839

  6,332,629

 10,291,126

    721,867

      78,678

     477,494

   5,209,271

  11,393,248

     825,789

          0

-     7,421

-    67,821

    606,967

          0

           0

           0

           0

  11,618,052

           0

150

150

150

180

120

0

0

0

5

0

       6,294

      38,200

     416,742

   1,253,257

      74,321

           0

           0

           0

     900,000

           0

       6,647

      23,138

      55,578

     743,575

      28,910

      72,264

     321,260

   1,424,821

  12,106,441

     710,049

District 4 - Glendive

06305

06305

06305

09504

18304

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

     78,678

    470,073

  5,141,450

 12,000,214

    825,789

    150

    150

    150

    185

    120

92

67

27

104

86

106

61

13

83

39

73

73

73

98

121

9.2

7.2

3.9

6.1

4.1

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     86,941

   6,988,296

   7,075,237   2,393,005

     566,020

34 6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

TIED

TIED

    150

      0

    150

73 %28 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     158,056

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

LAUCKNER, JAMES     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jlauckner@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

GARFIELD            

WIBAUX              

Days

P

P

I

P

S

00057

00098

00094

00057

00261

326.665

0

191.252

212.4

0

326.665

1.84

210

220.4

8.93

0

1.84

18.748

8

8.93

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

2.968

30.239

12.903

14.403

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-4188

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 261-1(8)9

BR 566-1(5)4

IM 94-5(33)189

14 KM NORTH OF WIBAUX - NORTH

BRIDGE CR-7 KM SW ASHLAND

CULVERT REPAIR - 7KM E FALLON

2840

4237

5958

008

005

033

000

000

000

180

221

141

CING,SEAL & COVER

CULVERT.GRAVEL SURFACING

 & EAST BOUND LANES,GRADE,GRAV

GRADING,GRAVEL,PLANT MIX SURFA

REPLACE TIMBER STRUCTURE WITH

CULVERT REPAIR UNDER BOTH WEST

04/05/04

12/29/03

05/13/05

05/10/04

04/28/04

05/17/05

10/13/05

10/14/04

07/23/05

  2,018,049

    377,106

    508,594

   2,134,998

     293,933

     679,141

          0

          0

          0

   2,000,000

     264,019

     943,011

120

60

40

0

0

0

     192,150

      35,272

     101,871

     220,000

      55,444

      67,845

     213,986

      50,628

      64,430

   1,970,149

     264,018

     645,636

District 4 - Glendive

18304

01C03

01E05

BORDER STATES PAVING,INC.     

MARTIN CONSTRUCTION INC.      

CENTURY COMPANIES, INC.       

  2,134,998

    293,933

    679,141

    120

     60

     40

99

100

68

97

91

95

121

98

10.9

19.2

10

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,825,789   2,680,198

     266,471

95 9.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,879,694

18304

  25,598,410$

     520,026$

  26,118,435$

  25,688,216$  17,179,644

   2,419,279

67

%

% 6.7 %

%

403 LAUCKNER, JAMES     

TIED

    120

      0

    120

121 %83 %

    540

      5

    545

80%55%

$

$

$

$

$

$

$

$

$

     242,896

$

$

     294,321$

$

$

$

$

$

$

$

$

$

$

$

   1,144,527$

   2,093,872$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

WIBAUX              

ROSEBUD             

                    

Days

Days

S

S

I

00261

00566

00094

8.93

3.77

189.33

13.46

4.037

189.33

4.53

.267

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.306

.43

0

MI

MI

MI

KM

KM

KM

73.206

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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IM 94-3(58)85

NH 1-9(38)573

STPP 2-2(29)84

FORSYTH-EAST & WEST (WB)

OSWEGO - E & W

BAKER - EAST

5147

2147

4835

058

038

029

000

000

000

181

150

181

 SURFACING,SEAL & COVER

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

MILL,FILL,PLANT MIX BITUMINOUS

PULVERIZATION,WIDING,CEMENT TR

COLD MILLING,PLANT MIX BIT.SUR

04/05/04

07/09/04

03/07/05

05/26/04

08/16/04

08/08/05

07/28/05

  3,365,901

  7,040,269

  1,721,130

   2,943,532

   7,011,759

   1,915,392

-     4,270

          0

-     7,936

   3,118,700

           0

   1,941,195

75

150

60

0

0

0

     235,483

     560,941

     191,539

     218,308

           0

     100,823

     177,000

     613,191

      73,887

   3,080,404

   4,201,446

   1,747,631

District 4 - Glendive

17304

06B03

02205

PRINCE, INC                   

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

  2,939,262

  7,011,759

  1,907,456

     75

    150

     60

99

60

90

81

109

73

132

82

87

5.7

14.6

4.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.867
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,251,601

   3,916,606$

-      4,270$

   3,912,336$

   4,325,730$   3,990,058

     372,626

92% 7.3 %

407 MARTIN, DOUGLAS     
    175

      0

    175

90%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     292,058$

     341,597$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

407

402

408

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

748-3175

228-9478

233-3612

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

ROSEBUD             

VALLEY              

FALLON              

Days

Days

Days

I

P

00094

00002

85.4

84

104

95.5

18.6

11.5

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

30

18.548

MI

MI

MI

KM

KM

KM

30.43

MI

KM

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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STPP 27-2(16)36

STPS 323-1(16)25

STPS 323-1(24)25

NH 37-3(11)85

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

40 KM S OF EKALAKA-S (PHASE II

EPSIE - E & W

4836

4138

4138

2149

016

016

024

011

000

000

000

000

181

140

140

140

UMNOUS SURFACING,OVERLAY & SEA

OUS SURF,DRAINAGE,FENCE,SEEDIN

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

GRADING & GRAVEL SURFACING

GRADE,GRAVEL,PLANT MIX BITUMIN

05/27/04

07/09/04

08/12/05

02/07/05

07/27/04

08/24/04

08/23/05

03/17/05

08/19/05

  2,002,485

  5,254,740

  4,915,208

 10,071,559

   2,111,111

   6,069,968

   6,150,370

  11,733,455

-     3,590

- 4,500,776

    125,050

     41,310

   2,128,398

   1,614,000

           0

           0

60

140

0

180

0

18

0

1

     168,889

     546,297

     553,533

     938,676

      85,136

     360,000

           0

           0

      70,686

     418,801

     152,587

     618,986

   2,132,089

   1,612,934

   2,419,077

   9,955,813

District 4 - Glendive

02504

03504

05905

02105

PRINCE, INC                   

FROST CONSTRUCTION CO.        

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,107,521

  1,569,192

  6,275,420

 11,774,765

     60

    158

      0

    181

100

100

39

85

83

116

28

66

103

56

65

3.3

26

6.3

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 36.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,893,563

  16,246,841$

-  4,387,252$

  11,859,589$

  11,833,963$   7,911,731

   1,460,258

67% 9 %

408 RUDE, DWAYNE        
    260

     18

    278

92%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     715,961$

   1,099,492$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SGRIGNOLI, TERRY    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

CARTER              

POWDER RIVER 

Days

Days

S

S

P

00323

00323

00037

24.876

24.876

84.8

37.591

37.591

95.8

12.715

12.715

11

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

20.508

17.742

MI

MI

MI

MI

KM

KM

KM

KM

59.564

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



13-DEC-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 47 of 60

MT 323-1(22)60

STPP 51-3(3)60

STPS 253-1(9)23

ALZADA - NORTH (PHASE II)

SIDNEY-WEST

37 KM NW OF TERRY - NORTH

4138

2151

2824

022

003

009

000

000

000

160

140

140

NG,SEAL & COVER

DENING,SEAL & COVER

.SURFACING

GRAVEL,PLANT MIX BITUM SURFACI

PLANT MIX SURFACING OVERLAY,WI

GRADING,GRAVEL & PLANT MIX BIT

10/13/04

12/29/03

03/07/05

02/02/05

03/29/04

04/27/05

09/16/05

  3,126,966

  8,047,019

  8,598,632

   2,877,140

   7,135,189

   9,715,157

     20,370

    284,176

     28,000

   7,291,848

           0

60

180

200

0

2

0

     230,171

     713,519

     777,213

     600,000

           0

     161,383

     555,642

     367,486

   2,723,213

   7,282,364

   6,326,770

District 4 - Glendive

04904

03C03

05205

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

E.H. OFTEDAL AND SONS, INC.   

  2,897,511

  7,419,365

  9,743,157

     60

    182

    200

95

100

65

70

93

47

103

101

63

5.9

7.6

5.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

23.024

24.826

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,198,525

  16,645,651

  14,610,595

  16,850,346

$

$

      61,680

     312,176

$

$

  14,672,276

  17,162,522

$

$

  14,610,595

  17,007,005

$

$

  12,679,026

  13,609,134

   1,168,847

   1,490,732

87

80

%

%

6.2

6.8

%

%

410

411

SGRIGNOLI, TERRY    

SLASKA, JIM         

    240

    380

      1

      2

    241

    382

75

81

%

%

67

67

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     780,369

     923,128

$

$

   1,168,847

   1,377,213

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

410

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SGRIGNOLI, TERRY    

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

436-2704

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

roswanson@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CARTER              

RICHLAND            

PRAIRIE             

Days

Days

S

P

S

00323

00051

00253

59.715

59.9

23

71.739

71.126

36.6

12.024

11.226

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.394

18.106

21.935

MI

MI

MI

KM

KM

KM

37.136

40.041

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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District 4 - Glendive

37

District Totals:

Proj. Count: District Total  Length:
211.351

 125,561,072

 131,105,483$

-  2,492,674$

 128,612,807$

 128,271,535$  92,757,288

  11,798,725

72% 7.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,265

     66

  3,331

82%

Time
Used

60%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,042,734$

  11,772,693$

Engineer

Estimate

Cont.

Pymts.

Days

340.888

MI

KM
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STPX 56931(2)

STPHS 532-1(4)12

STPP 78-2(10)37

STPU-NH-STPP-STPS 0002(710)

STPP 14-5(16)196

LOCKWOOD TO JOHNSON LANE

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

2001 - D5 - ELECTRICAL

MELSTONE-EAST & WEST

5214

3641

0920

4588

2152

002

004

010

710

016

000

000

000

000

000

181

310

140

410

140

FACING,SEAL & COVER & PAVEMENT

EL

SE,PLANT MIX SURFACING,SEAL &

SYSTEMS

 & SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

UPGRADE OF VARIOUS ELECTRICAL

GRADE,GRAVEL,PLANT MIX SURFACE

05/26/05

09/06/02

10/03/05

02/07/05

05/05/03

07/14/05

11/08/02

03/15/05

06/26/03

10/26/05

05/19/03

09/15/05

03/30/05

10/06/04

11/01/05

    358,418

    121,638

 13,538,547

    615,052

  9,701,519

     338,888

     118,008

  14,275,836

     493,926

  10,099,238

          0

-       910

          0

     11,208

    235,807

     136,740

           0

     512,658

  10,320,804

30

30

300

45

220

0

0

0

5

11

      33,889

      11,801

   1,713,100

      49,393

     807,939

      54,696

           0

      85,904

   1,031,090

      32,118

      53,544

     145,343

      88,018

     995,785

     385,118

     131,743

     246,237

     484,320

  10,254,557

District 5 - Billings

01505

01602

02905

03105

11403

JTL GROUP, INC.-BILLINGS      

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

ACE ELECTRIC  INC             

WICKENS CONSTRUCTION, INC.    

    338,888

    117,098

 14,275,836

    505,134

 10,335,045

     30

     30

    300

     50

    231

114

96

2

94

99

95

98

8

102

97

90

40

86

83

8.3

40.6

59

18.2

9.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,335,174

  25,325,896$

     246,105$

  25,572,001$

  25,584,926$  11,501,975

   2,616,122

45% 11.4 %

501 BERGEN, PERRY       
    625

     16

    641

43%45%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,314,808$

   2,918,679$

PENDING

ACTIVE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

STILLWATER          

YELLOWSTONE 

MUSSELSHELL

Days

X

S

P

P

56931

00532

00078

00014

0

10.1

37.2

196.1

2.6

8.59

46

206.7

2.6

-1.51

8.8

10.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.194

-2.435

14.194

17.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

33.05

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH-IM-STPU 0002(644)

NH-STPP 0002(709)

BR 9005(24)

BR 9048(11)

TRUCK ROUTE SIGNS - BILLINGS

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

STILLWATER RIVER-N.E. OF ABSAR

4575

4913

3920

2295

644

709

024

011

000

000

000

000

411

410

221

221

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

 CONCRETE BEAM BRIDGE

SIGNING & ELECTRICAL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

GR.,AGG.APPROACHES,PRESTRESSED

04/29/04

04/29/04

02/09/04

03/16/00

09/13/04

09/13/04

03/31/04

04/05/00

08/11/05

03/18/02

    146,334

    271,893

  1,298,150

  1,183,040

     178,569

     277,007

   1,226,635

     823,782

          0

          0

          0

     90,578

     186,135

     344,510

   1,250,541

   1,084,320

60

60

120

150

0

0

0

13

      26,785

      41,551

     183,995

     123,567

      52,080

      84,750

     275,119

     162,648

      27,024

      57,122

     194,106

     202,131

     173,408

     274,080

   1,233,204

     945,603

District 5 - Billings

03B03

03B03

05104

08699

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

EDWARD T COPPS CONST.         

    178,569

    277,007

  1,226,635

    914,360

     60

     60

    120

    163

93

80

99

87

52

67

71

124

97

97

98

98

15.6

20.8

15.7

21.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     447,488

      68,336

84 18.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,899,417

03B03

   2,505,993$

      90,578$

   2,596,571$

   2,865,506$   2,626,295

     375,898

92

%

% 18.3 %

%

502 DYEKMAN JEFF        

TIED

TIED

     60

      0

     60

97 %61 %

    330

     13

    343

98%84%

$

$

$

$

$

$

$

$

$

$

$

$

      84,146

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

$

     480,383$

     574,597$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STATEWIDE           

CARBON              

STILLWATER          

Days

X

L

05129

48132

.2

.1

.2

.1

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

M

MI
KM

MI

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4731

4367

5168

5169

002

045

003

002

000

000

000

000

999

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

07/13/01

03/08/04

05/27/04

05/27/04

08/20/01

05/04/04

08/09/04

08/09/04

10/18/01

03/10/05

01/12/05

01/12/05

01/07/02

    125,063

  1,593,783

    419,664

    377,974

      74,988

   1,732,222

     438,389

     407,011

          0

          0

          0

          0

           0

   1,858,965

           0

     407,011

0

60

30

30

0

3

0

0

       7,499

     138,578

      48,223

      44,771

           0

     353,203

           0

      89,542

           0

     269,608

      44,214

      51,844

      75,082

   1,861,783

     405,435

     416,698

District 5 - Billings

10601

13204

13504

13504

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

    438,389

    407,011

      0

     63

     30

     30

100

100

92

102

0

76

92

58

116

90

90

14.5

10.9

12.4

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     822,133

      92,994

97 11.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,516,484

13504

   2,652,610$

           0$

   2,652,610$

   2,779,353$   2,758,998

     239,071

99

%

% 13.3 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

90 %70 %

     90

      3

     93

108 %73%

$

$

$

$

$

$

$

$

$

$

$

$

      96,058

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

$

$

     365,666$

     498,467$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FAVERO CRAIG        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4059

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

P

U

U

00016

01012

01029

0

1.07

0

.328

0

4.66

1.73

1.582

0

3.59

1.73

1.254

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.79

2.79

2.023

MI

MI

MI

MI

KM

KM

KM

KM

10.603

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

MT 236-1(10)44

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

CLAGETT HILL

2013

4728

1302

3176

027

030

018

010

000

000

000

000

111

141

140

120

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

GRADING & GRAVEL SURFACING

04/29/04

11/15/04

09/26/02

05/26/05

06/14/04

06/16/05

11/25/02

08/15/05

12/01/04

07/06/05

  2,153,988

    419,804

  7,998,888

  4,618,448

   2,001,308

     469,286

   7,841,903

   2,832,553

    195,154

    113,211

    285,898

    137,431

   2,145,396

     569,023

   8,154,909

           0

120

60

180

120

18

14

7

6

     300,196

      61,007

     784,190

     283,255

     295,681

     153,637

   1,159,315

           0

     255,753

     128,815

   1,123,102

     169,582

   2,115,669

     570,592

   8,139,389

     506,048

District 5 - Billings

02404

05804

07702

16405

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

M K WEEDEN CONSTRUCTION, INC. 

  2,196,462

    582,497

  8,127,801

  2,969,984

    138

     74

    187

    126

99

100

100

18

86

84

97

60

99

104

89

52

12.1

22.6

13.8

33.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 2.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,191,128

  13,145,050$

     731,694$

  13,876,744$

  13,701,881$  11,331,698

   1,428,648

83% 14.8 %

506 GOLOB/LEWISTOWN     
    480

     45

    525

85%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,677,252$

   1,891,888$

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/LEWISTOWN     

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL

FERGUS              

Days

Days

P

P

00057

00057

159.8

158.8

159.8

161

0

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

MI

MI

MI

MI

KM

KM

KM

KM

3.548

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

STPS 310-2(5)27

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

MUSSELSHELL CO LINE - NW

1300

4606

2974

017

021

005

000

000

000

140

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

FACING

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

GRADING,GRAVEL & PLANT MIX SUR

02/09/04

02/09/04

08/02/04

03/29/04

03/29/04

08/26/04

11/18/05

11/18/05

09/29/05

  8,409,892

    102,584

  2,590,262

   8,801,013

     103,822

   2,828,283

  1,349,853

      8,000

     28,694

     106,159

           0

180

180

120

29

0

0

     880,101

      10,382

     282,828

      40,340

           0

   1,100,321

      14,544

     209,036

  10,252,590

     103,098

   2,885,010

District 5 - Billings

02903

02903

09704

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

WICKENS CONSTRUCTION, INC.    

 10,150,866

    111,822

  2,856,977

    209

    180

    120

116

97

102

125

36

74

91

106

83

10.7

14.1

7.2

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

   8,907,172  10,355,688

     890,483

116 10.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

   8,907,172$  10,355,688

     890,483

116

%

% 10.8 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %121 %

    180

     29

    209

91%121 %

$

$

$

$

$

$

$

$

$

   1,114,865

$

$

     920,441$

$

$

$

$

$

$

$

$

$

$

$

   1,114,865$

     920,441$

PENDING

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

YELLOWSTONE,MUS

Days

Days

P

P

S

00045

00045

00310

8

3.97

26.1

17.2

3.97

32.342

9.2

0

6.242

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

10.068

MI

MI

MI

KM

KM

KM

14.839

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPS 384-1(19)13

SFCS 313-1(14)29

NH 37-1(23)0

EAST OF HARDIN - EAST

9 KM SOUTH OF ST. XAVIER - SOU

BATTLEFIELD-EAST

5205

4893

4063

019

014

023

000

000

000

181

180

150

 COVER,& BRIDGE RAIL REVISION

 COVER,BRIDGE RAIL REVISION &

ENT TRTD BASE,PL MIX BIT SURF

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

SURF RECON,GRD,AGG SUBBASE,CEM

05/26/05

05/26/05

06/02/03

08/25/05

08/25/05

03/15/04

08/09/05

  1,994,538

    633,695

 13,107,362

   2,316,255

     720,481

  15,196,471

          0

          0

- 1,472,075

           0

           0

           0

75

75

200

0

0

-32

     231,625

      72,048

   1,291,700

           0

           0

           0

     110,699

      63,973

   1,067,138

   2,215,194

     744,625

  13,136,725

District 5 - Billings

10105

10105

24403

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

E.H. OFTEDAL AND SONS, INC.   

  2,316,255

    720,481

 13,724,396

     75

     75

    168

96

103

86

48

89

83

109

109

95

5

8.6

8.1

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,036,736   2,959,819

     303,673

97 5.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 33.452
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,325,857

10105

  21,061,490$

-  1,443,381$

  19,618,109$

  21,061,490$  18,981,554

   1,878,201

90

%

% 7.6 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

109 %58 %

    395

-    32

    363

94%77%

$

$

$

$

$

$

$

$

$

     174,672

$

$

     303,673$

$

$

$

$

$

$

$

$

$

$

$

   1,450,846$

   1,878,201$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN            

BIG HORN            

BIG HORN            

Days

Days

S

S

P

00384

00313

00037

12.6

29.02

0

25.7

34.23

8.9

13.1

5.21

8.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.129

8.403

14.355

MI

MI

MI

KM

KM

KM

53.955

MI

KM

NEVILLE-GARY 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 9033(14)

BR 9002(27)

BR 568-1(13)0

IM 94-1(64)23

MT (008)

HALF BREED CREEK - 10 KM SOUTH

BNRR OVERPASS - TOLUCA

BNRR-2 KM WEST OF POMPEY'S PIL

POMPEY'S PILLAR INTERCHANGE

SLIDE REPAIR - BEARTOOTH PASS

4546

3436

4004

4574

4374

014

027

013

064

008

000

000

000

000

000

222

221

221

310

140

LVERT,PLANT MIX OVERLAY,SCHOOL

ROAD WORK

CTURE & APPROACHES

UMNIOUS SURFACING

X BITUMINOUS SURFACING

BRIDGE REPLACEMENTS W/STEEL CU

BRIDGE REPLACEMENT & APPROACH

CONCRETE PRESTRESSED BEAM STRU

GRADING,GRAVEL & PLANT MIX BIT

DIGOUTS,GRAVEL,PCCP & PLANT MI

05/09/05

08/18/05

10/06/03

10/06/03

09/02/03

08/08/05

10/11/05

11/19/03

11/19/03

10/16/03

10/28/05

10/28/05

05/27/04

09/27/04

    224,880

  2,363,327

  2,483,677

    832,694

  1,084,158

     169,601

   2,237,894

   2,634,549

     731,588

     496,721

          0

          0

     67,430

          0

          0

           0

           0

   2,999,252

     731,588

           0

60

120

180

180

0

0

0

3

0

0

      25,440

     335,684

     316,146

      87,791

      59,607

           0

           0

     395,523

     234,109

           0

      62,291

      68,161

     312,224

     197,998

      68,364

     103,870

     474,478

   2,637,516

     688,761

     441,188

District 5 - Billings

02405

03705

04103

04103

08803

WINKLER CONSTRUCTION          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

    169,601

  2,237,894

  2,701,979

    731,588

    496,721

     60

    120

    183

    180

      0

61

21

88

94

89

245

20

79

85

115

95

22

99

101

60

14.4

11.8

28.7

15.5

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,326,277

     403,937

89 15.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %81 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     510,222

$

$

     629,632$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MUSSELSHELL

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

CARBON              

Days

X

X

S

I

P

33108

81016

00568

00094

00028

3.1

33.52

.024

23.26

51.15

3.1

33.52

.026

25.62

51.32

0

0

.002

2.36

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.003

3.806

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

SFCS 568-1(16)0

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

5184

4961

011

030

016

001

000

000

000

000

221

221

181

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

 & SEAL & COVER

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

02/07/05

06/07/02

04/05/04

07/30/02

04/27/05

07/08/02

09/26/05

10/15/03

08/11/05

08/16/02

10/10/02

    730,722

    379,410

    127,862

     59,013

     656,039

     396,112

     126,571

      78,489

     80,000

     21,772

          0

      4,000

     747,926

     422,982

           0

           0

100

75

30

30

12

3

0

0

      85,285

      51,495

      12,657

      11,773

     142,106

     143,814

           0

           0

     105,192

     114,631

      16,661

           0

     739,242

     394,998

     145,932

      79,078

District 5 - Billings

09204

14402

16105

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    736,039

    417,884

    126,571

     82,489

    112

     78

     30

     30

99

93

115

101

74

80

132

0

99

121

53

50

14.2

29

11.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,285,743

   7,527,564$

     173,202$

   7,700,766$

   8,011,024$   5,705,063

     985,878

71% 16.6 %

507 RIEGER, PAUL        
    595

     18

    613

82%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     945,522$

   1,360,713$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mictaylor@state.mt.us

dsandine@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

Days

Days

S

X

S

00306

02318

00568

.969

6.8

.33

0

1.036

6.8

1.074

0

.067

0

.744

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.108

0

1.2

0

MI

MI

MI

MI

KM

KM

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-3(16)99

SFCS 381-1(5)0

SFCS 419-1(11)0

CM-STPU 6904(1)

SECOND STREET - HARLOWTON

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

MAIN ST IMPROVEMENTS - LAUREL

4373

5203

5183

4464

016

005

011

001

000

000

000

000

180

181

183

310

NG OVERLAY,SEAL & COVER,SIDEWA

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

MIX BITUMINOUS SURFACING,DRAIN

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

SIDEWALKS,CURB & GUTTER,PLANT

08/02/04

02/07/05

02/07/05

04/07/05

08/30/04

06/15/05

07/27/05

05/13/05

11/03/05

09/21/05

10/21/05

10/05/05

    909,202

    675,911

    509,361

    249,184

     979,979

     462,264

     448,095

     241,274

          0

          0

-    48,758

          0

     978,479

           0

           0

     224,085

90

40

30

45

0

0

1

0

     117,597

      60,094

      53,771

      33,778

     156,556

           0

           0

      66,029

     143,314

      29,205

      56,707

      62,323

     981,730

     466,233

     411,680

     210,407

District 5 - Billings

03704

11105

13105

05C04

RIVERSIDE CONTRACTING, INC.   

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

J & S CONSTRUCTION INC.       

    979,979

    462,264

    399,337

    241,274

     90

     40

     31

     45

100

101

92

94

92

49

105

94

96

95

113

98

14.6

6.3

13.8

29.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 22.768
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,094,474

   1,890,338$

-     48,758$

   1,841,580$

   1,888,838$   1,859,643

     231,462

98% 12.3 %

504 SANDINE DON         
    160

      1

    161

99%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     229,226$

     270,421$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

MUSSELSHELL

STILLWATER          

YELLOWSTONE 

Days

Days

P

S

S

U

00014

00381

00419

06904

98.99

0

0

0

100.53

4.828

16.4

.55

1.54

4.828

16.4

.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

7.787

26.452

.887

MI

MI

MI

MI

KM

KM

KM

KM

36.723

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

NORDHAGEN-BLAIR

444-6225

444-6225

444-9128

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCX-STPHS 56(54)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

SAFETY IMPROVEMENTS - OLD US 3

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

4443

3439

5170

4645

054

075

003

050

000

000

000

000

310

140

181

510

RPL,PL MIX SURF,GRDRL,SIGN,PV

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

08/30/04

07/07/03

11/15/04

10/13/04

02/03/05

08/04/03

03/25/05

12/06/04

10/07/04

09/19/05

07/15/05

08/23/05

  4,264,852

  8,690,235

    316,663

    443,042

   3,630,714

   8,322,646

     323,728

     358,367

    110,632

     66,820

          0

          0

   8,472,722

           0

     341,815

120

140

60

0

4

3

0

0

     399,379

     832,265

      48,559

      28,669

     832,265

           0

      64,505

     624,919

     486,849

      69,875

      59,569

   2,890,814

   8,465,175

     315,957

     335,332

District 5 - Billings

06404

07603

10704

12504

EMPIRE SAND AND GRAVEL COMPANY

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

  3,741,346

  8,389,466

    323,728

    358,367

    124

    143

     60

      0

80

100

98

98

156

58

144

92

106

97

75

21.6

5.8

22.1

17.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 7.705
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,963,976

  12,876,729$

     177,452$

  13,054,181$

  12,993,064$  12,217,685

   1,342,650

94% 10.7 %

508 SHUPAK,TOM          
    365

      7

    372

97%92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,303,535$

   1,410,737$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

YELLOWSTONE 

YELLOWSTONE 

Days

X

I

U

56788

00090

06901

.1

360

0

2.3

364

.955

2.2

4

.955

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.548

6.452

1.54

MI

MI

MI

MI

KM

KM

KM

KM

12.427

MI

KM

URBAN-LAWRENCE 444-6224

E

E

E

M

MI
KM

MI

MI

MI

MI

PENDING
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District 5 - Billings

40

District Totals:

Proj. Count: District Total  Length:
105.732

  96,124,729

  95,890,505$

   1,284,745$

  97,175,250$

  97,793,254$  77,338,599

   9,988,413

79% 11.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,220

    100

  3,320

82%

Time
Used

76%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,882,103$

  11,724,144$

Engineer

Estimate

Cont.

Pymts.

Days

170.536

MI

KM
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Statewide Totals:

211Proj. Count: 695.771
State Total Length:

 519,903,535

 518,493,803$

  10,150,519$

 528,644,311$

 528,708,002$ 435,171,873

  52,013,922

82% 9.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 14,435

    630

 15,065

Cont. Days

Chng. Ord.

Total. Cont.

79%

Time
Used

73

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  42,840,486$

  58,624,585$

Engineer

Estimate

Cont.

Pymts.

Days

1122.213

MI

KM


